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1.0

INTRODUCTION

This sixteenth Monthly Progress Report is submitted in accordance with the Falcon Refinery Site
Administrative Orders on Consent for Removal Action and Remedial Investigation / Feasibility
Study between the U.S. Environmental Protection Agency (U.S. EPA) and National Oil and
Recovery Corporation (NORCO).

This Monthly Progress Report and subsequent reports will address activities associated with both
of the orders.

The next monthly progress report, covering November 2005 will be submitted on or before
December 10, 2005.

2.0

3.0

COMPLETED ACTIVITIES

2.1 Removal Action Activities

Due to the pending sde of the Site, activities have included coordination of future
activities with the purchaser and devel oping amended reports for submission to the EPA
including the Site Safety Plan, Remova Action Work Plan, Removal Action Field
Sampling Plan and the Quality Management Plan to reflect the change in contractor to
Kleinfelder.

Subcontractors were contacted to update project planning and budgeting.

2.2 Remedial Investigation / Feasibility Study (RI/FS)

The amended RI/FS Work Plan, Quality Assurance Project Plan, and Field Sampling Plan
were provided to the EPA and the state and federal trustees on May 5, 2005.

CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD

None this reporting period.
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40 COMMUNITY RELATIONS

On 10/20/05 at 2:30pm, Rafael Casanova (EPA), Stephen Halasz (Falcon Project Manager), and
Michael Boozer (Kleinfelder), met with Judge Terry Simpson (San Patricio County Judge), and
Ski Zagorski (San Patricio County Safety Director). The purpose of the meeting was to provide
the county officials with an update on the removal and remedial activities at the Site. Rafael
provided an update on the remedial activities. Stephen provided an update on the removal
activities.  Judge Simpson discussed a draft plan designed to streamline how county
environmental and public health issues are investigated and resolved. Judge Simpson and Mr.
Zagorski thanked us for the update.

On 10/21/05 at 8:00am, Rafael Casanova (EPA), Stephen Halasz (Falcon Project Manager), and
Michael Boozer (Kleinfelder), met with Jim Price (San Patricio County Commissioner). The
purpose of the meeting was to provide the county official with an update on the remova and
remedial activities at the Site. Rafagl provided an update on the remedial activities. Stephen
provided an update on the removal activities. The commissioner was concerned about the length
of time to complete the removal action. The EPA informed him that we had requested a
schedule from NORCO for completion of the removal action. The commissioner thanked us for
the update.

The project web site www.falcon-refinery.com is operational and available for review by the
public. Included at the web site are links to al approved project documents, PowerPoint
presentations, contact information, site photographs, monthly progress reports and notifications
of future meetings when they are announced.

The EPA has developed and is mailing a project update to the community.
5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD

No changes to personnel were made during the month. When the amended work plans are
approved, Kleinfelder employee names and responsibilities will be provided.

6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS
6.1  Removal Action Work projected for the next two months includes:

e Continuing the removal and disposal of liquids from the storage tanks and pipelines at the
anticipated rate of approximately 500,000 gallons a month;

e Contracting acompany to pig and evacuate the pipelines that leave the facility;

¢ Revising the Land Treatment Unit (LTU) proposa based on comments received from the
EPA and TCEQ;

e Removal of debris;

Kleinfelder



Monthly Progress Report #16 — October 2005 Falcon Refinery
Date: November 10, 2005
Section: Monthly Progress Report #16
Page: 4

e Continued site maintenance; and
e Demolition of some onsite sructures.

6.2  RI/FS Work projected for the next two months includes:
e Conferring with the EPA and Trustees about the work plan;

e Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan;
and

e Making amendments to and submitting the Field Sampling Plan and the Quality
Assurance Project Plan.

7.0 LABORATORY / MONITORING DATA

None this reporting period.

TABLES
Table 1
Hazardous Liquid Waste Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr
Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016  Robert Rodriguez

RQ, HAZARDOUS WASTE LIQUID N.O.S., 9, UN3082, 111 (D007, D008, D018)

Month Volume (gal)
October-04 53,832

November-04 734,763
December-04 879,158
January-05 783,881
February-05 551,444
March-05 565,489
April-05 445,107
May-05 471,311
Total 4,484,985
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Table 2
Metal Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
4614 Agnes St
Commercial Metal Company  Corpus Christi, TX 361-884-4071 None David
RECYCLED METAL
Month Volume (lbs)
October-04 0
November-04 16,820
December-04 19,640
January-05 31,380
February-05 0
Total 67,840
FIRE EXTINGUISHERS
Month Quantity
December-04 10
Total 10
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.
The powder was disposed of properly and the metal went to salvage.
Table 3
Contaminated Soil and Oily Debris Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
P.O. Box 307
U.S. Ecology Texas L.P. Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner

PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS

Month
October-04
November-04
December-04
January-05
February-05
Total

Volume (cy)
0
0
40
0
0
40

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL)
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Month Volume (cy)

DISPOSAL FACILITY

February-05 15
Total 15

Table 4
Oil and Filter Disposal

ADDRESS PHONE NO.

EPA ID NO.

CONTACT

Texas Molecular Corpus

6901 Greenwood Dr

Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez
RECYLCED OIL AND FILTERS
Month Volume (gal)
January-05 403
February-05 0
Total 403
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Midstate Environmental 2203 Tower Road
Services, LLC Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 16,651
February-05 0

Total 16,651
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